Schedule

Major Milestones Date
State Board Exec discussion of policy issues Mar 2012
MCC discussion of policy issues Mar 2012
Finalize reference condition definition May 2012
Scoring tool complete Sep 2012
CEQA scoping meetings Jun-Jul 2012
Causal assessment guidance complete Dec 2012
Board meeting information item on technical basis for policy Jan 2013
Complete draft policy/substitute environmental document (SED) Feb 2013

Internal policy/SED review and revision

Scientific peer review

Prepare response to peer review comments and revise policy/SED
Release public review draft policy/SED

Public workshops

60-day comment period closes

Prepare response to comments, final policy and Board package.
Brief Board members.

Board Hearing

Mar-May 2013
Jun-Jul 2013
Aug 2013
Sep 2013
Oct 2013

Jan 2014

Feb-Mar 2014

Apr 2014







